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ERECTION DRAWINGS (BUILDING CONTRUCTION)
Sheet No.

E1 ROOF FRAMING PLAN HSN ART/FB 15-Oct-08 24-Nov-08
E1A PARTIAL ROOF FRAMING PLAN HSN ART/FB 15-Oct-08 24-Nov-08
E2 MISCELLANEOUS PLAN HSN ART/FB 15-Oct-08 24-Nov-08
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Revision Number
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E2 MISCELLANEOUS PLAN HSN ART/FB 15 Oct 08 24 Nov 08
E2A BOLLARD LAYOUT PLAN HSN ART/FB 15-Oct-08 24-Nov-08
E3 EMBED SECTIONS HG ART/FB 15-Oct-08 24-Nov-08
E3A EMBED SECTIONS HG ART/FB 15-Oct-08 24-Nov-08
E4 SECTIONS HG ART/FB 24-Nov-08
E5 SECTIONS HG ART/FB 24-Nov-08
E6 TOWER FRAME ELEVATION HG ART/FB 24-Nov-08
E7 SECTIONS HG ART/FB 24-Nov-08
E8 SECTIONS HG ART/FB 24-Nov-08
E9 ENTRY FRAME ELEVATION HG ART/FB 24-Nov-08
E10 VESTIBULE FRAME ELEVATION HG ART/FB 24-Nov-08 1-Dec-08
E11 ENTRY FRAME ELEVATION HG ART/FB 15-Oct-08 24-Nov-08
E12 SECTIONS HG ART/FB 24-Nov-08
E50 ROOF OPENING PLAN RDN ART/FB 24-Nov-08

ANCHOR BOLT (BUILDING CONSTRUCTION)
AB1 ANCHOR BOLT PLAN HSN ART/FB 15-Oct-08 24-Nov-08
AB2 ENLARGE ANCHOR BOLT PLAN HSN ART/FB 15-Oct-08 24-Nov-08
AB3 ANCHOR BOLT DETAIL HSN ART/FB 24-Nov-08
BL1 ANCHOR BOLT LIST HSN ART/FB 24-Sep-08

EMBED & ADV DRAWINGS

1 EMBEDS 1A1 1F1 1F2 1F3 1M1 AMI ART/FB 19-Sep-08
2A1 2A2 2A3 2A4 2P1 2P2 19-Sep-08 25-Sep-08 15-Oct-08
2P3 2P4 2P5 2P6

ART/FBAMI2 EMBEDS
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3 MEZZANINE COLUMNS 3C1 3C2 3C3 3C4 3C5 AMI ART/FB 19-Sep-08 25-Sep-08 15-Oct-08
4 MEZZANINE BEAMS 4B1 4B2 4B3 4B4 AMI ART/FB 19-Sep-08
5 MEZZANINE BEAMS 5B1 5B2 5B3 5B4 AMI ART/FB 19-Sep-08

6A1 6A2 6A3 6A4 6M1 6M2

6M3 6M4 6M5 6P1 6P2 6P3 19-Sep-08 25-Sep-08
6P4

NON ADV (misc, column, beam, roof frames, ship's ladder)

7 MISCELLANEOUS COLUMNS 7C1 7C2 7C3 7C4 ISY ART/FB 25-Sep-08
8 MISCELLANEOUS COLUMNS 8C1 8C2 8C3 8C4 8C5 ISY ART/FB 25-Sep-08
9 MISCELLANEOUS COLUMNS 9C1 ISY ART/FB 17-Nov-08

9A MISCELLANEOUS COLUMNS 9AC1 ISY ART/FB 17-Nov-08

10 MISCELLANEOUS BEAMS 10B1 10B2 10B3 10B4 ISY ART/FB 25-Sep-08
11 MISCELLANEOUS BEAMS 11B1 11B2 11B3 ISY ART/FB 25-Sep-08

6 PLAIN MATERIALS ADV AMI ART/FB

11 MISCELLANEOUS BEAMS 11B1 11B2 11B3 ISY ART/FB 25-Sep-08
12 MISCELLANEOUS BEAMS 12B1 12B2 ISY ART/FB 25-Sep-08

13 MISCELLANEOUS 13M4 ISY ART/FB 25-Sep-08
14M1 14M2 14M3 14M4 14M5 14M6 25-Sep-08
14M7 14M8 14M9 14P1

15M1 15M2 15M3 15M4 15M5 15M6 25-Sep-08
15M7 15M8 15M9 15M10 15P1

16 MISCELLANEOUS 16A1 16A2 16M1 16M2 16M3 ISY ART/FB 25-Sep-08
16A 1-Dec-08

17A1 17A2 17A3 17A4 17A5 17A6

17A7 17A8 17A9 17A10 17A11 17A12

17A13 17A14 17A15 17A16 17M1 17M2 25-Sep-08 24-Nov-08
17M3 17M4 17M5 17M6 17M7 17M8

17M9 17M10 17M11 17P1 17A17 17M12

18 COLUMNS 18C1 18C2 18C3 18C4 18C5 18C6 YLS ART/FB 25-Sep-08

19 COLUMNS 19C1 19C2 19C3 19C4 YLS ART/FB 25-Sep-08

20 COLUMNS 20C1 20C2 20C3 20C4 20C5 20C6 YLS ART/FB 25-Sep-08  

21 COLUMNS 21C2 21C3 21C4 21C5 21C6 21C7 YLS ART/FB 25-Sep-08

22 COLUMNS 22C1 22C2 22C3 22C4 YLS ART/FB 25-Sep-08

23 COLUMNS 23C1 23C2 23C3 23C4 23C5 YLS ART/FB 25-Sep-08

24 COLUMNS 24C1 24C2 24C3 YLS ART/FB 25-Sep-08

25 BEAMS 25B1 25B2 25B3 25B4 YLS ART/FB 25-Sep-08

26 BEAMS 26B1 26B2 26B3 YLS ART/FB 25-Sep-08

ISYMISCELLANEOUS15 ART/FB

ISY ART/FB17 PLAIN MATERIAL

MISCELLANEOUS14 ART/FBISY
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100 STAIR 100L1 100P3 100R1 100R2 YLS ART/FB 25-Sep-08

101 STAIR 101L1 YLS ART/FB 25-Sep-08

102 STAIR 102M1 102M2 102P1 102P2 YLS ART/FB 25-Sep-08

500 ROOF OPENING FRAMES 500F1 500F2 500F3 500F4 500F5 500F6 RDN ART/FB 25-Sep-08
500M1 500M2 500M3 500M5 500M6

500M7 500M8 500M9

501 ROOF OPENING FRAMES 501F1 501F2 501F3 501F4 501F5 501F6 RDN ART/FB 25-Sep-08

NOTES : ASSEMBLY ARE ON HOLD

MARK

08-62-LIST OF DWG.xls Page 3 5/1/2009


