

Project : DEDMON CENTER  
 Client : SUPERIOR STEEL INC.  
 Job No. : 0805

## LIST OF DRAWINGS

FOR FABRICATION
-----------------

No.	Sheet No.	Assembly Name	Assembly Mark	DELIVERY DATE								Remark
				Revision								
				Rev.0	Rev.1	Rev.2	Rev.3	Rev.4	Rev.5	Rev.6	Rev.7	
<b>AB PLAN</b>												
1	A1	ANCHOR BOLT PLAN		06/09/2008	07/24/2008							
2	A2	DETAILS		06/09/2008	06/16/2008							
3	A3	DETAILS		07/24/2008								
4	BL1	BOLT LIST		06/09/2008	06/16/2008							
<b>ERECTIONS</b>												
5	E1	TRUSS PLAN		09/11/2008								
6	E2	ELEVATIONS		09/11/2008								
7	E3	TRUSS-2 & TRUSS-1 ELEVATION		09/11/2008								
8	E4	SECTIONS & DETAILS		09/11/2008								
9	E5	SECTIONS & DETAILS		09/11/2008								
10	E6	SECTIONS & DETAILS		09/11/2008								
11	E7	BEARING PLACING & DETAILS		09/11/2008								
12	E8	DETAILS OF BEARING		09/11/2008								
13	E9	DETAILS OF BEARING		09/11/2008								
14	E10	ISOMETRIC TRUSS-1		09/11/2008								
15	E11	ISOMETRIC TRUSS-2		09/11/2008								
<b>EMBED</b>												
16	01	EMBED	1P1 - 1P11, 1A1 - 1A2	06/09/2008	06/16/2008							
<b>TRUSSES</b>												
17	02	TRUSS	2T1	08/28/2008								
18	02A	ADDITIONAL DETAIL	2T1	08/28/2008								
19	03	SECTION AND DETAIL	2T1	08/28/2008								
20	03A	ADDITIONAL DETAIL	2T1	08/28/2008								
21	04	TRUSS	4T1	07/09/2008	07/11/2008	07/17/2008	07/31/2008	09/02/2008				
22	04A	ADDITIONAL DETAIL	4T1	07/21/2008								
23	05	SECTION AND DETAIL	4T1	07/09/2008	07/11/2008	07/17/2008	07/31/2008					
24	05A	ADDITIONAL DETAIL	4T1	07/21/2008								
25	06	TRUSS	6T1	07/09/2008	07/11/2008	07/17/2008	07/31/2008	09/02/2008				
26	06A	ADDITIONAL DETAIL	6T1	07/21/2008								

Project : DEDMON CENTER  
 Client : SUPERIOR STEEL INC.  
 Job No. : 0805

## LIST OF DRAWINGS

FOR FABRICATION

No.	Sheet No.	Assembly Name	Assembly Mark	DELIVERY DATE								Remark	
				Revision									
				Rev.0	Rev.1	Rev.2	Rev.3	Rev.4	Rev.5	Rev.6	Rev.7		
27	07	SECTION AND DETAIL	6T1	07/09/2008	07/11/2008	07/17/2008	07/31/2008						
28	07A	ADDITIONAL DETAIL	6T1	07/21/2008									
29	08	TRUSS	8T1	08/05/2008									
30	08A	ADDITIONAL DETAIL	8T1	08/06/2008									
31	09	SECTION AND DETAIL	8T1	08/05/2008									
32	09A	ADDITIONAL DETAIL	8T1	08/06/2008									
33	10	TRUSS	10T1	08/15/2008	08/20/2008	09/04/2008							
34	10A	ADDITIONAL DETAIL	10T1	08/15/2008									
35	10B	SECTION AND DETAIL	10T1	08/15/2008									
36	11	SECTION AND DETAIL	10T1	08/15/2008	09/02/2008	09/04/2008							
37	11A	ADDITIONAL DETAIL	10T1	08/15/2008									
38	12	TRUSS	12T1	08/15/2008	08/20/2008	09/02/2008							
39	12A	ADDITIONAL DETAIL	12T1	08/15/2008									
40	12B	SECTION AND DETAIL	12T1	08/15/2008									
41	13	SECTION AND DETAIL	12T1	08/15/2008									
42	13A	ADDITIONAL DETAIL	12T1	08/15/2008									
43	14	TRUSS	14T1	08/28/2008	09/02/2008								
44	14A	ADDITIONAL DETAIL	14T1	08/28/2008									
45	14B	ADDITIONAL DETAIL	14T1	08/28/2008									
46	15	SECTION AND DETAIL	14T1	08/28/2008									
47	15A	ADDITIONAL DETAIL	14T1	08/28/2008									
48	16	TRUSS	16T1	08/22/2008									
49	16A	ADDITIONAL DETAIL	16T1	08/22/2008									
50	16B	SECTION AND DETAIL	16T1	08/22/2008									
51	17	SECTION AND DETAIL	16T1	08/22/2008	09/02/2008								
52	17A	ADDITIONAL DETAIL	16T1	08/22/2008									
53	18	TRUSS	18T1	09/03/2008									
54	18A	ADDITIONAL DETAIL	18T1	09/03/2008									
55	18B	SECTION AND DETAIL	18T1	09/03/2008									
56	19	SECTION AND DETAIL	18T1	09/03/2008									
57	19A	ADDITIONAL DETAIL	18T1	09/03/2008									
58	20	TRUSS	20T1	07/09/2008	07/11/2008	07/17/2008	07/22/2008						
59	20A	ADDITIONAL DETAIL	20T1	07/21/2008									

Project : DEDMON CENTER  
 Client : SUPERIOR STEEL INC.  
 Job No. : 0805

## LIST OF DRAWINGS

FOR FABRICATION
-----------------

No.	Sheet No.	Assembly Name	Assembly Mark	DELIVERY DATE								Remark	
				Revision									
				Rev.0	Rev.1	Rev.2	Rev.3	Rev.4	Rev.5	Rev.6	Rev.7		
60	21	SECTION AND DETAIL	20T1	07/09/2008	07/11/2008	07/14/2008	07/17/2008						
61	21A	ADDITIONAL DETAIL	20T1	07/21/2008									
62	22	TRUSS	22T1	08/11/2008									
63	22A	ADDITIONAL DETAIL	22T1	08/11/2008									
64	22B	ADDITIONAL DETAIL	22T1	08/11/2008									
65	23	SECTION AND DETAIL	22T1	08/11/2008	09/02/2008								
66	23A	ADDITIONAL DETAIL	22T1	08/11/2008									
67	24	TRUSS	24T1	09/03/2008									
68	24A	ADDITIONAL DETAIL	24T1	09/03/2008									
69	24B	ADDITIONAL DETAIL	24T1	09/03/2008									
70	25	SECTION AND DETAIL	24T1	09/03/2008									
71	25A	ADDITIONAL DETAIL	24T1	09/03/2008									
72	26	TRUSS	26T1	07/18/2008	07/22/2008								
73	26A	ADDITIONAL DETAIL	26T1	07/24/2008									
74	27	SECTION AND DETAIL	26T1	07/18/2008									
75	27A	ADDITIONAL DETAIL	26T1	07/24/2008									
76	28	TRUSS	28T1	08/15/2008									
77	28A	ADDITIONAL DETAIL	28T1	08/15/2008									
78	29	SECTION AND DETAIL	28T1	08/15/2008									
79	29A	ADDITIONAL DETAIL	28T1	08/15/2008									
80	30	TRUSS	30T1	09/03/2008									
81	30A	ADDITIONAL DETAIL	30T1	09/03/2008									
82	31	SECTION AND DETAIL	30T1	09/03/2008									
83	31A	ADDITIONAL DETAIL	30T1	09/03/2008									
84	32	TRUSS	32T1	09/08/2008									
85	32A	ADDITIONAL DETAIL	32T1	09/08/2008									
86	32B	ADDITIONAL DETAIL	32T1	09/08/2008									
87	33	SECTION AND DETAIL	32T1	09/08/2008									
88	33A	ADDITIONAL DETAIL	32T1	09/08/2008									
89	34	TRUSS	34T1	09/08/2008									
90	34A	ADDITIONAL DETAIL	34T1	09/08/2008									
91	35	SECTION AND DETAIL	34T1	09/08/2008									
92	35A	ADDITIONAL DETAIL	34T1	09/08/2008									

Project : DEDMON CENTER  
 Client : SUPERIOR STEEL INC.  
 Job No. : 0805

## LIST OF DRAWINGS

FOR FABRICATION

No.	Sheet No.	Assembly Name	Assembly Mark	DELIVERY DATE								Remark	
				Revision									
				Rev.0	Rev.1	Rev.2	Rev.3	Rev.4	Rev.5	Rev.6	Rev.7		
93	36	TRUSS	36T1	09/08/2008									
94	36A	ADDITIONAL DETAIL	36T1	09/08/2008									
95	36B	ADDITIONAL DETAIL	36T1	09/08/2008									
96	37	SECTION AND DETAIL	36T1	09/08/2008									
97	37A	ADDITIONAL DETAIL	36T1	09/08/2008									
98	38	TRUSS	38T1	08/05/2008									
99	38A	ADDITIONAL DETAIL	38T1	08/06/2008									
100	38B	ADDITIONAL DETAIL	38T1	08/06/2008									
101	39	SECTION AND DETAIL	38T1	08/05/2008	09/02/2008								
102	39A	ADDITIONAL DETAIL	38T1	08/06/2008									
103	40	TRUSS	40T1	08/05/2008	08/08/2008	08/13/2008	09/02/2008						
104	40A	ADDITIONAL DETAIL	40T1	08/06/2008									
105	40B	ADDITIONAL DETAIL	40T1	08/06/2008									
106	41	SECTION AND DETAIL	40T1	08/05/2008	08/08/2008								
107	41A	ADDITIONAL DETAIL	40T1	08/06/2008									
108	42	TRUSS	42T1	08/28/2008									
109	42A	ADDITIONAL DETAIL	42T1	08/28/2008									
110	42B	ADDITIONAL DETAIL	42T1	08/28/2008									
111	43	SECTION AND DETAIL	42T1	08/28/2008	09/02/2008								
112	43A	ADDITIONAL DETAIL	42T1	08/28/2008									
113	44	TRUSS	44T1	08/22/2008									
114	44A	ADDITIONAL DETAIL	44T1	08/22/2008									
115	45	SECTION AND DETAIL	44T1	08/22/2008									
116	45A	ADDITIONAL DETAIL	44T1	08/22/2008									
117	46	TRUSS	46T1	08/22/2008	09/02/2008								
118	46A	ADDITIONAL DETAIL	46T1	08/22/2008									
119	46B	ADDITIONAL DETAIL	46T1	08/22/2008									
120	47	SECTION AND DETAIL	46T1	08/22/2008									
121	47A	ADDITIONAL DETAIL	46T1	08/22/2008									
122	48	TRUSS	48T1	08/11/2008	08/13/2008	09/02/2008							
123	48A	ADDITIONAL DETAIL	48T1	08/11/2008									
124	48B	ADDITIONAL DETAIL	48T1	08/11/2008									
125	49	SECTION AND DETAIL	48T1	08/11/2008									

Project : DEDMON CENTER  
 Client : SUPERIOR STEEL INC.  
 Job No. : 0805

## LIST OF DRAWINGS

FOR FABRICATION

No.	Sheet No.	Assembly Name	Assembly Mark	DELIVERY DATE								Remark	
				Revision									
				Rev.0	Rev.1	Rev.2	Rev.3	Rev.4	Rev.5	Rev.6	Rev.7		
126	49A	ADDITIONAL DETAIL	48T1	08/11/2008									
127	50	TRUSS	50T1	08/11/2008									
128	50A	ADDITIONAL DETAIL	50T1	08/11/2008									
129	51	SECTION AND DETAIL	50T1	08/11/2008									
130	51A	ADDITIONAL DETAIL	50T1	08/11/2008									
131	52	TRUSS	52T1	07/18/2008	07/31/2008	09/02/2008							
132	52A	ADDITIONAL DETAIL	52T1	07/24/2008	08/06/2008								
133	52B	NOT USED											
134	53	SECTION AND DETAIL	52T1	07/18/2008	07/31/2008								
135	53A	ADDITIONAL DETAIL	52T1	07/24/2008									
136	54	TRUSS	54T1	07/18/2008	07/24/2008	07/31/2008	09/02/2008						
137	54A	ADDITIONAL DETAIL	54T1	07/24/2008	08/06/2008								
138	54B	NOT USED											
139	55	SECTION AND DETAIL	54T1	07/18/2008	07/24/2008	07/31/2008							
140	55A	ADDITIONAL DETAIL	54T1	07/24/2008									
<b>BEAMS</b>													
141	56	BEAMS	56B1	08/15/2008									
142	57	BEAMS	57B1	08/15/2008	09/18/2008								
143	58	BEAMS	58B1	08/15/2008									
144	59	BEAMS	59B1	08/15/2008									
145	60	BEAMS	60B1	07/10/2008	07/16/2008	07/25/2008	08/28/2008	09/03/2008	09/06/2008	09/08/2008	09/11/2008		
146	61	BEAMS	61B1	07/10/2008	07/16/2008	07/25/2008	08/28/2008	09/03/2008	09/08/2008	09/11/2008			
147	62	BEAMS	62B1	07/29/2008	08/28/2008	09/03/2008	09/08/2008	09/11/2008					
148	63	BEAMS	63B1	07/29/2008	08/28/2008	09/03/2008	09/08/2008	09/11/2008					
149	64	BEAMS	64B1 - 64B4	08/22/2008									
150	65	BEAMS	65B1 - 65B4	08/28/2008									
151	66	BEAMS	66B1 - 66B3	08/15/2008									
152	67	BEAMS	67B1, 67B2	08/15/2008									
153	68	BEAMS	68B1 - 68B4	08/15/2008									
154	69	BEAMS	69B1, 69B2	08/15/2008									
155	70	BEAMS	70B1 - 70B3	08/15/2008									
156	71	BEAMS	71B1 - 71B3	07/10/2008	07/16/2008	07/25/2008	09/03/2008						

Project : DEDMON CENTER  
 Client : SUPERIOR STEEL INC.  
 Job No. : 0805

## LIST OF DRAWINGS

FOR FABRICATION
-----------------

No.	Sheet No.	Assembly Name	Assembly Mark	DELIVERY DATE								Remark	
				Revision									
				Rev.0	Rev.1	Rev.2	Rev.3	Rev.4	Rev.5	Rev.6	Rev.7		
157	72	BEAMS	72B1 - 72B4	08/28/2008									
158	73	BEAMS	73B3	07/29/2008	08/15/2008	09/03/2008							
159	74	BEAMS	74B1, 74B2	08/28/2008									
160	75	BEAMS	75B1, 75B2	08/28/2008									
161	76	NOT USED											
<b>HORIZONTAL BRACES</b>													
162	77	HORIZONTAL BRACE	77HB1 - 77HB6	08/15/2008									
163	78	HORIZONTAL BRACE	78HB1 - 78HB6	08/15/2008									
164	79	HORIZONTAL BRACE	79HB1 - 79HB7	08/15/2008									
165	80	HORIZONTAL BRACE	80HB1 - 80HB7	08/15/2008									
<b>VERTICAL BRACES</b>													
166	81	VERTICAL BRACE	81VB1 - 81VB7	08/15/2008									
167	82	VERTICAL BRACE	82VB1 - 82VB7	08/15/2008									
168	83	VERTICAL BRACE	83VB1 - 83VB7	08/15/2008									
169	84	VERTICAL BRACE	84VB1 - 84VB6	08/22/2008									
170	85	VERTICAL BRACE	85VB1 - 85VB7	08/28/2008									
171	86	VERTICAL BRACE	86VB1 - 86VB6	08/28/2008									
172	87	VERTICAL BRACE	87VB1 - 87VB6	08/28/2008									
173	88	VERTICAL BRACE	88VB1 - 88VB6	08/28/2008									
174	89	NOT USED											
<b>MISCELLANEOUSES</b>													
175	90	MISCELLANEOUS	90M1 - 90M14	09/08/2008									
176	91	MISCELLANEOUS	91P1 - 91P4, 91P8 - 91P23	08/28/2008	09/10/2008								
177	92	MISCELLANEOUS	92M1 - 92M3	09/08/2008									
178	93	MISCELLANEOUS	93M1 - 93M3	09/08/2008									
179	94	MISCELLANEOUS	94M1, 94M2	09/08/2008									
180	95	MISCELLANEOUS	95M1 - 95M3	09/08/2008									
<b>SINGLE PARTS</b>													
181	96	TRUSS		07/09/2008									

Project : DEDMON CENTER  
 Client : SUPERIOR STEEL INC.  
 Job No. : 0805

## LIST OF DRAWINGS

FOR FABRICATION
-----------------

No.	Sheet No.	Assembly Name	Assembly Mark	DELIVERY DATE								Remark	
				Revision									
				Rev.0	Rev.1	Rev.2	Rev.3	Rev.4	Rev.5	Rev.6	Rev.7		
182	97	TRUSS		07/09/2008	07/16/2008								
183	98	TRUSS		07/09/2008									
184	99	TRUSS		07/09/2008									
185	100	TRUSS		07/09/2008									
186	101	TRUSS		07/09/2008									
187	102	TRUSS		07/09/2008									
188	103	TRUSS		07/09/2008	07/11/2008	07/17/2008	07/22/2008						
189	104	TRUSS		07/09/2008	07/11/2008	07/17/2008							
190	105	TRUSS/BEAM		07/09/2008	07/10/2008	07/11/2008	07/29/2008						
191	106	TRUSS		07/09/2008	07/10/2008	07/11/2008	07/22/2008	07/24/2008	09/02/2008				
192	107	BEAM		07/10/2008	07/24/2008								
193	108	BEAM		07/10/2008	07/29/2008	09/03/2008							
194	109	BEAM		07/10/2008	07/16/2008	07/25/2008	07/29/2008	08/22/2008	09/03/2008				
195	110	BEAM		07/10/2008	07/16/2008	07/25/2008	07/29/2008	09/03/2008					
196	111	BEAM		07/10/2008	07/16/2008	07/29/2008	09/03/2008						
197	112	BEAM		07/10/2008	07/16/2008	07/25/2008	07/29/2008	09/03/2008					
198	113	TRUSS		07/18/2008									
199	114	TRUSS		07/18/2008									
200	115	TRUSS		07/18/2008									
201	116	TRUSS		07/18/2008	07/22/2008	07/24/2008	09/02/2008						
202	117	TRUSS		07/18/2008									
203	118	TRUSS		07/18/2008									
204	119	BEAM		07/29/2008									
205	120	BEAM		07/29/2008									
206	121	BEAM		07/29/2008									
207	122	TRUSS		08/05/2008	08/22/2008								
208	123	TRUSS		08/05/2008	08/13/2008								
209	124	TRUSS		08/05/2008									
210	125	TRUSS		08/05/2008	08/22/2008								
211	126	BEAM		08/22/2008	08/28/2008								
212	127	TRUSS		08/05/2008	08/08/2008								
213	128	TRUSS		08/05/2008	08/08/2008								
214	129	TRUSS		08/05/2008									

Project : DEDMON CENTER  
 Client : SUPERIOR STEEL INC.  
 Job No. : 0805

## LIST OF DRAWINGS

FOR FABRICATION
-----------------

No.	Sheet No.	Assembly Name	Assembly Mark	DELIVERY DATE								Remark	
				Revision									
				Rev.0	Rev.1	Rev.2	Rev.3	Rev.4	Rev.5	Rev.6	Rev.7		
215	130	TRUSS		08/05/2008	09/02/2008								
216	131	TRUSS		08/05/2008									
217	132	TRUSS		08/11/2008	08/22/2008								
218	133	TRUSS		08/11/2008	08/22/2008								
219	134	TRUSS		08/11/2008									
220	135	TRUSS		08/11/2008									
221	136	TRUSS		08/11/2008									
222	137	TRUSS		08/11/2008									
223	138	TRUSS		08/15/2008									
224	139	TRUSS		08/15/2008									
225	140	TRUSS		08/15/2008									
226	141	TRUSS		08/15/2008									
227	142	BEAM		08/15/2008	08/28/2008								
228	143	BRACE		08/15/2008	08/28/2008								
229	144	BRACE		08/15/2008	08/28/2008								
230	145	BRACE		08/15/2008	08/22/2008								
231	146	BRACE		08/15/2008	08/28/2008								
232	147	BEAM		08/15/2008	08/22/2008	08/28/2008							
233	148	BEAM		08/15/2008									
234	149	BRACE		08/22/2008	08/28/2008								
235	150	TRUSS		08/22/2008									
236	151	TRUSS		08/22/2008									
237	152	TRUSS		08/22/2008									
238	153	TRUSS		08/28/2008									
239	154	TRUSS		08/28/2008									
240	155	BEAM		08/28/2008									
241	156	TRUSS		09/03/2008									
242	157	TRUSS		09/08/2008									
243	158	TRUSS		09/03/2008									
244	159	TRUSS		08/28/2008	09/02/2008								
245	160	BEAM		08/28/2008									
246	161	TRUSS		09/03/2008									
247	162	TRUSS		09/08/2008									

Project : DEDMON CENTER  
 Client : SUPERIOR STEEL INC.  
 Job No. : 0805

## LIST OF DRAWINGS

FOR FABRICATION

No.	Sheet No.	Assembly Name	Assembly Mark	DELIVERY DATE								Remark	
				Revision									
				Rev.0	Rev.1	Rev.2	Rev.3	Rev.4	Rev.5	Rev.6	Rev.7		
248	163	MISCELLANEOUS		09/08/2008									
249	164	MISCELLANEOUS		09/08/2008									
250	165	TRUSS		09/08/2008									